
Exhibit 2.2: Site Selection Process Schedule  
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Step 1: Confirm Readiness 2 weeks                      
Review Feasibility Study and other 
documents  1 week                          

Confirm status of project 
approvals and funding  1 week                          

Step 2: Develop the Work Plan 2 weeks                      
Select Site Investigation Team 2 weeks                      
Develop Work Plan  2 weeks                      
Review and revise general, 
technical, and financial site criteria 2 weeks                      

Develop Communications Plan  2 weeks                      
Step 3: Conduct Search for 
Sites  9 weeks                          

Commence discussions with 
customer agency and community 4 weeks                         

Finalize evaluation factors  1 week                          

Commence 
NEPA, ESA, 
NHPA, and 
other special 
studies 

4 weeks                             

Advertise for sites 5 weeks                            
Conduct site tours and site 
searches 2 weeks                      

Compile offers 1 week                      
Step 4: Evaluate Long List 3 weeks                         

Continue nepa, 
eSa, nhpa 
studies 

3 weeks                         

Evaluate long list  1 week                       
Select short list of sites  1 week                      
Communicate short list to 
stakeholders  1 week                      

Notify offerors  1 week                      
Step 5: Evaluate Short 
List/Recommend Site(s) 25 weeks                           

Conduct detailed site evaluation 17 weeks                               

Draft nepa, 
nhpa reports 
for preferred 
site and other 
short-listed 
sites 

8 weeks                          

Site 
evaluation—
esa Phase I 

5 weeks                       

Site 
evaluation—
esa Phase II 

8 weeks                               

Evaluate 
sites—prepare 
technical 

2 weeks                         



rankings 
Communicate/review 
recommendations 1 week                         

Prepare final Site Investigation 
Report 4 weeks                    
Recommend preferred site(s)  1 week                      
 


